

5 February 1954

25X1A

As pointed out to you on a recent visit of a representative of this Office, it is of vital importance that certain areas in the Operations Building be in readiness at the earliest possible date to permit the installation of electronics equipment.

The installation of this equipment is tightly scheduled to meet operational requirements and any delays beyond the established schedules will involve serious consequences from the operational standpoint.

It is noted that the contemplated availability of the main radio room for January 15th has been delayed some 2 weeks which in turn has retarded the electronics installation schedule.

Owing to the importance of maintaining the schedule for this work, you are again urged to exercise every possible effort towards completing this project in accordance with the schedules and arrangements made between you and the field representative.

In order that this Office may be assured of the completion of the various components to meet the equipment installation schedule, or if any difficulties or delays are anticipated, a prompt reply so indicating and the dates on which the various areas in the Operations Building will be ready for electronics installation, will be greatly appreciated.

Very truly yours,

  
Contracting Officer

25X1A9a

25X1A9a

cc: Mr. 